
Reclaiming a waterfront park and adjacent properties from graffiti vandals

Graffiti Vandalism Project 2007
Warm Water Cove

Gavin Newsom, Mayor

Edward D. Reiskin, Director of Public Works

Monique Moyer, Port Executive Director

Mohammed Nuru, Deputy Director for DPW Operations

Tom Carter, Deputy Director for Port Maintenance

Department of Public Works & the Port of San Francisco





Department of Public Works & the Port of San Francisco

Warm Water Cove Graffiti Vandalism Project 2007
Reclaiming a waterfront park and surrounding properties from graffiti vandals

Overview............................................................................................ 1

Organizing Process............................................................................ 4

Partners and Key Roles...................................................................... 7

Property Owners.............................................................................. 10

Park Improvements.......................................................................... 14

Community Outreach....................................................................... 16

Volunteer Event................................................................................ 17

Surveillance Operation..................................................................... 20

Ongoing Maintenance and Enforcement........................................... 21

Future Planning .............................................................................. 23

In the News...................................................................................... 24

TABLE OF CONTENTS

Chapter One		

Chapter Two		

Chapter Three	

Chapter Four		

Chapter Five		

Chapter Six		

Chapter Seven	

Chapter Eight	

Chapter Nine		

Chapter Ten		

Chapter Eleven



Reclaiming a waterfront park and surrounding properties from graffiti vandals

2

Overview

As the agency responsible for enforcing Article 
23 of the Public Works Code (Graffiti Ordinance 
for abatement of graffiti on private property), the 
Department of Public Works initiated a multi-agency 
effort, in partnership with the Port of San Francisco, 
to reclaim a small park on the eastern waterfront 
from graffiti vandals who were using it as a base 
to practice their style on the nearby properties. 
The Warm Water Cove Graffiti Vandalism Project 
was conceived in May, 2007 and culminated in a 
volunteer cleanup activity and surveillance operation 
conducted from August 3 through 5, 2007. 

ChapterOne
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ChapterOne

Warm Water Cove Park is located at the end of 24th 
Street, just two blocks east of the new Third Street 
Light Rail line.  The park is situated in an industrial 
area occupied by major enterprises such as Mirant 
Corp., which operates the old PG&E power plant, 
PG&E, DHL, and Sheedy Cranes.  Because of its 
out-of-the-way location, Warm Water Cove Park had 
become a favorite destination for alternative music 
musicians who put on all-night rave parties, and 
graffiti vandals, who went there to tag the fences, 
walls, and interiors of the surrounding private 
properties, often in broad daylight.  They also 
vandalized the park – tagging its picnic tables, trash 
cans, signs, pathways, rocks, and trees – leaving 
their empty spray cans on the ground. 

 
Other issues that plagued the area were the 
presence of people living in their motor homes, 
scrap metal thieves, and homeless individuals, who 
left drug paraphernalia in the park.  Two years ago, 
the San Francisco Police Department successfully 
moved out the motor homes, and moved many of the 
homeless into housing.  To prevent the motor homes 
and campers from returning, the Police allowed 
Sheedy Drayage to park their trailers along 24th 
Street, but this equipment became another canvas 
for the taggers.

WWC
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Organizing Process 

The Warm Water Cove Graffiti Vandalism Project planners had two 
primary objectives.  

Objective #1:  Facilitate a process to collaborate with the property 
owners on 23rd and 24th St. between Illinois St. and the Bay in 
abating the graffiti on their buildings and in conducting a volunteer 
cleanup to paint over the graffiti, clean and green the Park, and 
reclaim it as an inviting public open space.

Objective #2: Conduct a surveillance operation over the same 
weekend to arrest any taggers who attempted to deface the newly 
painted walls, park furniture and structures.  

DPW and Port staffs planned and executed the project in three 
phases:

Phase I.  Met with the City’s law enforcement agencies, 
Warm Water Cove property owners, and the Port’s community 
stakeholders to ask for their input and participation in the project; 

Phase II. Organized the surveillance operation and obtained 
a written declaration from each property owner agreeing to 
participate in the prosecution of any person apprehended 
vandalizing their property; 

Phase III.  Recruited volunteers and organized the 
community cleanup, which was held on Saturday, August 
4th at Warm Water Cove Park.   

DPW and Port staffs shared the responsibility for hosting 
planning meetings, recruiting volunteers, and arranging 
logistics and staffing for the volunteer activity.  The 
Community Clean Team, a DPW-led community program 
that conducts volunteer cleaning and greening activities 
once a month in San Francisco’s 11 Supervisorial districts, 
provided logistical support for the August 4th activity. 



W
ar

m
 W

at
er

 C
ov

e 
Gr

af
fit

i V
an

da
lis

m
 P

ro
je

ct
 2

00
7

5WWC

ChapterThree

Partners and Key Roles

Department of Public Works

DPW’s Community Programs 
Department and the Bureau of Street 
Environmental Services’ Graffiti Unit 
shared the responsibility of planning the 
Warm Water Cove Park project under 
the direction of the Deputy Director for 
Operations.  A Community Programs 
staff member organized the planning 
meetings and produced the volunteer 
event.  She also distributed outreach 
materials to community groups, and 
managed media relations in coordination 
with DPW Public Affairs and the Port 
Public Information Officer.  DPW’s 
Graffiti Unit assisted some of the Warm 
Water Cove property owners in abating 
the graffiti on their buildings and led 
the graffiti cleanup at the August 4th 
volunteer event.  Following the cleanup, 
Graffiti Unit staff monitored the park 
twice a day for a month, removing any 
new graffiti.  
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The Port of San Francisco

Warm Water Cove Park is within the jurisdiction of the 
Port of San Francisco. The Port is responsible for the 
Park’s maintenance as well as for maintenance of 24th 
Street from Michigan Street east to the Park. The Port 
Maintenance special project coordinator, with assistance 
from Maintenance Superintendents and staff executed 
the Port’s actions in the project under the direction of the 
Deputy Director for Maintenance. This included: helping 
to identify Warm Water Cove private property owners and 
tenants; hosting meetings; obtaining written permission 
from property owners for the San Francisco Police to 
arrest anyone caught vandalizing their property; involving 
members of the Central Waterfront Advisory Committee 
in the planning process; making improvements to the 
Park; and leading the Park cleanup and landscaping 
work at the August 4th event. It also involved monitoring 
the Park’s condition several times a day following the 
cleanup, removing graffiti and continual maintenance.

Reclaiming a waterfront park and surroundi

ChapterThree

ng properties from graffiti vandals
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ChapterThree

Agency Partners:

DPW and Port staffs began the planning process for the Warm Water Cove Graffiti 
Vandalism Project by calling a meeting with representatives of the City’s law 
enforcement agencies to request their assistance in conducting a surveillance 
operation and enforcing the graffiti laws at Warm Water Cove Park following the 
abatement action.  A plan was devised to monitor the Park with human and electronic 
surveillance with the advice and consent of the following agencies. 

District Attorney

The District Attorney’s lead attorney provided the prosecutorial requirements for 
charging graffiti arrests, and stipulated that each Warm Water Cove property owner 
submit a written declaration permitting the police to make an arrest if their property 
was vandalized.  He also required that each property owner agree to refuse civil 
compromise if the case went to trial.  (The “civil compromise” code allows defense 
lawyers to pay the property owner monetary damages in order to avoid going to trial 
and have the case dismissed.)  The DA’s office provided the language for the property 
owners’ written declarations and gave written instructions on what constitutes a graffiti 
arrest to the police.  

WWC

Mohammed Nuru (DPW) and 
Tom Carter (Port) meet with 
representatives of the City’s law 
enforcement agencies.
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The San Francisco Police Department 

Having SFPD presence and support at all planning meetings was 
critical to gaining the property owners’ support of the project.  Bayview 
Station’s liaison to the project attended every planning meeting and 
worked closely with the Port and the District Attorney’s office to obtain 
the property owners’ declarations so that arrests could be made.  
The SFPD Graffiti Unit was also a important partner, leading the 
surveillance operation and training Bayview officers on how to make an 
effective graffiti arrest.  Throughout the Warm Water cove abatement 
and surveillance operation, SFPD was on the alert for potential 
vandalism.  They created a strong Police presence during and after the 
cleanup by assigning foot patrol officers and patrol car units to monitor 
the area.  

Juvenile Probation

Juvenile Probation attended the law enforcement meeting to prepare 
their staff for potential arrests of juveniles as a result of the surveillance 
operation.  

Pretrial Diversion

Pretrial Diversion’s Citi Program lent its support to the Graffiti Unit by 
leading groups of volunteers during the graffiti cleanup on August  4th.  

Reclaiming a waterfront park and surrounding properties from graffiti vandals
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Community Partners:

Neighborhood Parks Council’s (NPC) BlueGreenway project 
coordinator, Corinne Woods, joined the planning committee to 
develop community support for the cleanup and to encourage 
stewardship of the park.  NPC sent alerts to its membership 
about the project and arranged for a San Francisco Planning 
and Urban Research Association summer fellow to conduct 
a survey of what long term uses the community would like to 
see for the park.  

ChapterThree
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dedicated to realizing a greener Central 
Waterfront, supported the project by promoting 
the cleanup to its membership and by posting 
announcements in Dog Patch and Potrero Hill.  

Supervisor Sophie Maxwell lent her support, 
and her appointee to the Graffiti Advisory Board, 
Robin Talmadge, helped conduct outreach by 
contacting community organizations on Potrero 
Hill.  

SF Green Connect helped to promote the 
August 4th cleanup and sign up volunteers on 
its website.  Green Connect staff also organized 
and served the barbecue lunch that followed the 
cleanup.  

Clean Team Sponsors: Norcal Waste Systems 
provided their staff and barbecue equipment to 
help prepare lunch, while Walgreens provided 
water for the volunteers.  

Corinne Woods thanks community volunteers.
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Property Owners

Warm Water Cove Property Owners / Businesses

After securing the cooperation of City’s Law Enforcement 
agencies, project organizers invited the businesses who 
owned or leased properties on 24th and 23rd Street to a 
meeting to learn about the Warm Water Cove Park graffiti 
vandalism project.  (All of the properties are privately 
owned with the exception of the Park, 2/3rds of which 
is Port property; Mirant Corporation owns 1/3 of the 
park as a BCDC easement.)  All but one of the property 
owners attended the meeting and agreed to support the 
project by abating their graffiti.  Public Works offered the 
department’s assistance on a one-time basis to those 
property owners who needed help.  They were also asked 
to participate in the surveillance operation by giving the 
Police written permission to enforce the graffiti laws if 
anyone was caught vandalizing their property and by 
declaring that they would not civilly compromise the case 
in the event that an arrest was made.  Each business 
agreed to sign a written declaration to that effect.  

Two of the property owners contributed to the success of 
the project by doing above and beyond what was asked 
of them.

Mirant facility after abatement.

Reclaiming a waterfront park and surrounding properties from graffiti vandals
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Mirant Corporation

In the month leading up to the volunteer cleanup, 
Mirant Corporation, the energy company that owns 
and operates the power plant at the end of 23rd Street, 
removed all of the graffiti that covered their complex 
of buildings and erected a security fence to prevent 
vandalism from reoccurring.  They also supported the 
surveillance operation by allowing the police to use 
their 24-hour surveillance cameras to monitor Sheedy’s 
fence during the surveillance operation.  Their parent 
company, Southern Energy, showed its support by 
underwriting the cost of the volunteers’ lunch.  They 
even sent a team of volunteers to participate in the 
cleanup event.

Sheedy Drayage

Sheedy Drayage, the 100 year-old engineering company 
that owns the property and heavily tagged fence 
bordering the south side of Warm Water Cove Park, 
painted their building on 24th Street and allowed the 
volunteers to paint over the graffiti that covered their 
fence.  During the weeks leading up to August 4th, they 
enabled the police to make several arrests by reporting 
acts of vandalism in progress.  The company also made 
a financial contribution to the event and expressed an 
interest in commissioning a labor mural on their fence. 

ChapterFourSheedy Fence
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Old Sugar Warehouses

The properties that occupy the city block bounded by 23rd and 24th Street and 
Illinois Street to the Bay are owned by the Patricia Steinmuller Trust of Beverly 
Hills and are managed by Harrigan Weigenmuller Property Management of San 
Francisco.  These structures include three former sugar warehouses and a large 
storage shed. The facades of two of the warehouses were extensively vandalized.  
The vacant warehouse occupying the point across from Warm Water Cove Park 
was under renovation throughout the summer and could not be abated by the 
owner until repairs to the exterior were completed. By the end of November the 
building was painted for the new tenant.  However, DPW and SFPD Graffiti Units 
were permitted to abate the shed on the south side of the block as part of the 
August 4th cleanup.  Volunteers painted over the graffiti on the lower portion of 
the other warehouse; however the high graffiti on the rear of the building could 
not be reached. The property owner said that it would be removed in January 
2008.  
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Park Improvements

During June and July, Port Maintenance staff made improvements to the park in 
preparation for the community cleanup.  First, their gardeners weeded and mowed 
the main park area and brought in the California Conservation Corps to remove 
overgrown fennel around the cove.  Next, Port heavy equipment operators removed 
rubble and the remains of an illegal skateboard ramp from the back end of the park, 
leveling the ground and creating a path. In the weeks leading up to the event, crews 
slurried the heavily-tagged park pathways and the sidewalks on 24th St.   Eighteen 
trees were trimmed and power washed to remove graffiti from their trunks; a tree 
house was removed from one of them.  The Port’s Maintenance Department also 
replaced every vandalized sign in the park.  The Port is working with PG&E to 
improve lighting on 24th Street leading to the Park and in the Park itself as a means 
to deter vandalism.  
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ChapterSix

Community Outreach

The Neighborhood Parks Council’s BlueGreenway coordinator led the 
effort to gain community support for the Warm Water Cover project, asking 
neighborhood groups to notify their members about the cleanup and 
encourage them to volunteer.  The District 10 representative to the Graffiti 
Advisory Board also helped with outreach. Together, they recruited many 
of volunteers who participated in the cleanup, including members of Plan 
Potrero, Potrero Boosters, Dogpatch Neighbors and Dog Patch Dogs.  DPW 
provided and distributed an event flyer to Warm Water Cove businesses 
and to heads of organizations to post in their neighborhoods and e-mail to 
their members. The event was also promoted on the Neighborhood Parks 
Council and SF Connect websites and e-mail messages went out to their 
mailing lists to reach a citywide audience and recruit volunteers. 

In the days leading up to the cleanup, a group of graffiti vandals, 
local artists and residents sent e-mails to Green Connect to oppose 
the project, because they viewed the graffiti as an important 
part of Dogpatch culture and history.  They accused the City of 
“whitewashing art” and used the media to promote their point-
of-view.  Director of Public Works Fred V. Abadi and Director of 
Port Monique Moyer responded to their e-mails by issuing a joint 
statement regarding the City’s position on Warm Water Cove graffiti 
vandalism.  DPW and Port officials were interviewed for news 
stories that ran in the two daily newspapers and on television news 
broadcasts, highlighting the City’s efforts to clean up the park and 
make it safe and a place that families can enjoy.  

Reclaiming a waterfront park and surrounding properties from graffiti vandals

The 
difference 
between 
grafffiti 

and art is 
permission.
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ChapterSeven

WWC

Volunteer Event
 
More than 100 community volunteers 
responded to the invitation to remove the 
graffiti from Warm Water Cove, joining 
organizers at the park at 9 a.m. on August 
4th. Despite threats to disrupt the volunteers’ 
efforts, only a few protesters made an 
appearance, and the cleanup was a big 
success.  

Under the supervision of DPW’s Graffiti Unit, 
Port painters, and Pretrial Diversion, scores 
of volunteers, supplied with buckets of green 
paint, covered more than 46,000 square feet 
of graffiti that covered the long Sheedy fence 
and many private property walls on 23rd and 
24th Streets.  According to DPW, this was the 
most graffiti ever removed during a volunteer 
cleanup activity.
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Other volunteers, including Mayor Gavin Newsom, 
worked to beautify the park, painting the picnic 
tables, benches and trash cans; spreading bark 
chips over the lawn to prevent weeds from growing; 
and removing litter from the shoreline.  The Black 
Rock Foundation was present and is interested in 
participating in the potential development of the Park 
as an art venue.

After the graffiti was removed from the park, Port 
ironworkers replaced the defaced park signs with 
new signage, and posted anti-graffiti signs on the 
Sheedy fence to warn the taggers that graffiti would 
no longer be tolerated at Warm Water Cove.

The cleanup was completed by noon, and the new 
park was dedicated with a ‘Ceremony to the Four 
Winds” led by DPW Community Programs Director 
Liz Lerma, after which volunteers spread 2,000 
native wildflower seeds on the park grounds.  The 
event concluded with a barbecue picnic lunch for 
everyone who helped out.   
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ChapterEight

Surveillance

The surveillance operation, led by the San 
Francisco Police Department, began at 2 
p.m. on Saturday afternoon of the cleanup 
and was conducted through Sunday 
afternoon.  Those involved in setting up 
the surveillance included the Police liaison, 
the SF Graffiti Unit, property owners with 
surveillance capabilities, and a retired 
law enforcement officer who conducted 
surveillance from his boat. The SFPD Graffiti 
Unit conducted the surveillance, with the 
help of Mirant’s video camera operators, 
who monitored the freshly painted Sheedy 
fence.  Two foot patrol officers and squad 
cars patrolled the area; however, due to 
all the publicity generated by the media 
coverage and the presence of police in the 
area before, during and after the volunteer 
cleanup no acts of vandalism occurred. 
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Ongoing Maintenance and Enforcement

Since August 4th, the park has remained free of graffiti thanks to the vigilance of the 
Department of Public Works, Port staff and the Police, who are united in their resolve to 
keep taggers from returning to the park.  Isolated acts of vandalism have occurred on 
park property and on the Sheedy buildings and fence.  However, any new graffiti has been 
quickly removed.    

DPW and Port staffs and SFPD officers continue to visit the park on a daily basis, and report 
any new vandalism to Port Maintenance.  Sheedy Cranes is monitoring and abating the 
fence.  Pretrial Diversion volunteers returned to the Cove to paint over the graffiti that could 
not be removed on August 4th due to the tides.  
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ChapterNine

As the word spreads, Warm Water 
Cove Park is beginning to attract 
more local people, who walk their 
dogs, have a picnic lunch or just 
come to enjoy the view.  Groups of 
taggers no longer vandalize the park 
in the daylight as they used to do 
in the past.  It is the hope of Warm 
Water Cove Park organizers that the 
community will some day become a 
steward of the park.

Reclaiming a waterfront park and surrounding properties from graffiti vandals
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ChapterTen

WWC

Future Planning

The Warm Water Cove cleanup was 
the first step in the creation of a new 
community park that will be part of 
the BlueGreenway extension of the 
Bay Water Trail from AT&T Park to 
Candlestick Point.   It is the Port’s vision 
to have parks at five to seven minute 
walking intervals along the eastern 
shoreline.  

Planning for Warm Water Cove Park 
is a community-based process.  San 
Francisco Planning and Urban Renewal 
(SPUR) fellow Mike Ernst initiated 
the planning process at the August 
4th event by inviting volunteers to 
participate in a survey regarding future 
community uses for the park.  Ernst 
has since developed a conceptual plan 
for the park, which he presented at a 
SPUR event on September 25, 2007 
and repeated at the Neighborhood Park 
Council’s October Coalition Meeting on 
October 10, 2007.
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In the News

The Warm Water Cove graffiti cleanup received prominent 
coverage in both print and electronic media.  Pre and 
post-event stories ran in the San Francisco Chronicle and 
Examiner.  Television coverage included pre-event stories 
by KTVU Channel 2 and event coverage by KPIX Channel 
5, KTVU Channel 2, and KNTV Channel 11.  

Reclaiming a waterfront park and surrounding properties from graffiti vandals
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