San Francisco Facilities Timeline

2017 2018 2019 2020
West Wing
|3 Quarter 1st Quarter |3 Quarter
West Wing West Wing Construction
Start i . Finish
1/5/17| Building Permits 7/10/17 - 8/30/18 8/30/18
1/5/17 - 6/21/17

Subcontractor  Permits
Bidding Complete Approved
3/17/17 6/21/17

Construction
Complete
8/30/18




San Francisco Facilities Timeline

(IMRF
| 3rd Quarter 1st Quarter | 3rd Quarter 1st Quarter | 3rd Quarter
< iMRF Environmental Review iMRF Building iMRF Construction iMRF Equipment N
tart Finis
3/6/17 | 3/6/17 - 12/8/17 Permits 6/13/18 - 4/4/19 Installation 9/19/19

12/18/17 - 6/1/18

4/5/19 - 9/19/19

Construction Bidding
Complete
8/18/17

!

Permits Approved
6/1/18

Construction Complete
9/19/19




San Francisco Facilities Timeline

2017

2018

2019 2020

Trash Processing

|lst Quarter |3rd Quarter 1st Quarter |3rd Quarter
< Trash Processing Trash Processing Building Permits  Trash Processing Equipment Installation N
tart Finis
9/3/18 Equipment Design = 1/28/19 - 10/4/19 10/16/19 - 8/18/20 8/18/20

9/3/18 - 1/25/19

Equipment Bidding Permits Approved Construction Complete
Complete 10/7/19 8/18/20
11/23/18



San Francisco Facilities Timeline

West Wing
|3 Quarter 1st Quarter |3 Quarter
West Wing West Wing Construction
Start o X Finish
1/5/17| Building Permits 7/10/17 - 8/30/18 8/30/18
1/5/17 - 6/21/17
Subcontractor  Permits Construction
Bidding Complete Approved Complete
3/17/17 6/21/17 8/30/18
IMRF
| 3rd Quarter 1st Quarter | 3rd Quarter 1st Quarter | 3rd Quarter
< iMRF Environmental Review iMRF Building iMRF Construction iMRF Equipment N
tart Finis
3/6/17 | 3/6/17 - 12/8/17 Permits 6/13/18 - 4/4/19 Installation 9/19/19
12/18/17 - 6/1/18 4/5/19 - 9/19/19

Construction Bidding
Complete
8/18/17

!

Permits Approved
6/1/18

Start
9/3/18

Construction Complete

9/19/19

Trash Processing

| 1st Quarter

|3rd Quarter

1st Quarter |3rd Quarter

Trash Processing
Equipment Design
9/3/18 - 1/25/19

Trash Processing Building Permits
1/28/19 - 10/4/19

Trash Processing Equipment Installation

Finish
10/16/19 - 8/18/20

8/18/20

Equipment Bidding
Complete
11/23/18

Permits Approved
10/7/19

Construction Complete
8/18/20



