

EARTHQUAKE SAFETY AND EMERGENCY RESPONSE BOND 2014 SFPD TRAFFIC COMPANY AND FORENSIC SERVICES DIVISION FACILITY



CONSTRUCTION NEWSLETTER – APRIL 2020

Highlights

- The City's [Public Health Order No. 19-07b](#) issued on March 31 states that construction of public works projects is considered an "Essential Business." Therefore, work on the SFPD Traffic Company and Forensic Services Division facility will continue until further notice. The contractor has updated their health and safety plan based on the guidelines listed in the City's [Directive](#) issued on April 2.
- Structural steel topping-out occurred on April 3, 2020.
- Installed metal decking at levels 2 and 3, roof, and garage.

Construction Activity Schedule

- **April 2020:**
 - Welding at levels 2 and 3, roof, and motorcycle garage.
 - Layout MEP inserts at metal decking and Install forms and rebar for concrete at levels 2 and 3 and roof.
 - Place concrete deck slabs at the west sides of levels 2 and 3 and roofs of building and motorcycle garage.
 - Continue off-site utilities on Evans Ave and Toland St.

Other Information


- View progress photos and subscribe to this newsletter: sfearthquakesafety.org/motorcycle-police-and-crime-lab



Design Rendering – View from Intersection of Evans Ave. & Toland St.




View of 1995 Evans Ave with Interstate 280 and Islais Creek in Background (March 27, 2020)



Structural Steel Topping Out – Placement of Final Beam (April 3, 2020)

SCHEDULE

*Construction schedule is subject to change due to adverse weather and unforeseen conditions.



For more information:

Michael Rossetto, Project Manager
Michael.Rossetto@sfdpw.org
(415) 557-4773

For immediate service regarding construction issues:

Robert Tigbao, Resident Engineer
Robert.Tigbao@sfdpw.org
(415) 244-4049

For emergencies:

Clark Construction Group
Douglas Jagoda, Superintendent
(240) 305-9112