PUBLIC SAFETY BUILDING
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CIVIC DESIGN REVIEW PHASE 2 - 20 JUNE 2011
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PUBLIC SAFETY

DESIGN DEVELOPMENT
Bid Curtain Wall

Bid Excavation and Utilities

CONSTRUCTION DOCUMENTS

Bid Piles

BUILDING

February- August 11
July 2011

September 2011

August 11-March 12

December 2011

Bid Structure, Below Grade MEP, Elevators February 2012

Bid Framing, Drywall and Stairs
Bid Balance of the Trades

SUBSTANTIAL COMPLETION

April 2012
August 2012

February 2014
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COST:

PUBLIC SAFETY BUILDING

POLICE HEADQUARTERS 110,000 SF
POLICE STATION 20,000 SF
FIRE STATION 17,000 SF
COMMON 25,000 SF
FLEET PARKING (225 cars) 128,000 SF

300,000 SF

Controlled Access & Security
LEED Gold

Integrated, High Performance ,
Low Maintenance

Mission Bay Development Standards
Historic Building Rehabilitation Standards

Police Memorial, South Plaza Fire Station

$164M Construction Budget



CURRENT DEVELOPMENT

FUTURE DEVELOPMENT

































THIRD STREET
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